
 
 

 

 

March 10, 2008 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for February 2008 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN FEBRUARY 2008 

• The Round 3 lamprey ammocoete toxicity testing program was completed in January.  The final 
validated data set for all tested chemicals will likely be available in March.  

• All Round 3B biota samples are under various stages of analysis at CAS and Axys, including 
clam samples with limited tissue mass that were approved for analysis in the beginning of 
February.  Analysis of the biota samples is expected to be completed in early April 2008. 

• Round 3B stormwater sampling was concluded in February.  The stormwater technical team met 
on February 7th and it was decided that all equipment could be removed.  All equipment was 
removed and sediment traps bottles were collected by February 14, 2008.  Additional sediment 
collected in sediment trap bottles during the final deployment period was processed and sent to 
the laboratory to be combined with sediment already there.  Total solids were measured again in 
order to come up with a prioritization of analyses for the sediment samples.  

• Analysis and validation of third quarter in-river sediment trap samples are complete and fourth 
quarter samples continue to be analyzed and validated for the target compounds groups.   

Deliverables Approved by EPA 

• None 

Deliverables Submitted to EPA 

• February 15, 2008:  Round 3B Biota Sampling Field Sampling Report  
• February 29, 2008: Round 3A Sturgeon Sampling Data Report 
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Comments/Documents provided by EPA 

• February 15, 2008:  Comments on Treatability Technical Memorandum 
• February 15, 2008:  BERA Problem Formulation  

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

The following chemical analysis results were received and validated in February 2008:  

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 7 1 100 86 
CAS PCP 32 0 100 100 
CAS Lindane 32 0 100 100 
CAS Diazinon 32 32 100 0 
CAS Aniline 31 0 100 100 
CAS Naphthalene 63 0 100 100 
CAS Copper 32 0 100 100 
CAS Copper, dissolved 32 0 100 100 
Round 3 Sediment Trap (Deployed in River) Event III 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 11 0 100 100 
CAS Metals 10 0 100 100 
CAS Butyltins 9 0 100 100 
CAS TPH 10 0 100 100 
CAS VOC 7 0 100 100 
CAS Dioxins 8 0 100 100 
CAS Pesticides 10 3 100 100 
CAS PCBs 11 0 100 100 
CAS SVOC 10 0 100 100 
CAS Herbicides 10 0 100 100 
CAS PAH-SIM 10 0 100 100 
Vista PCB congeners 12 0 100 100 
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Round 3 Sediment Trap (Deployed in River) Event IV 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 17 0 82 82 
CAS Metals 17 0 82 82 
CAS Butyltins 16 0 88 88 
CAS TPH 14 0 100 100 
CAS VOC 17 0 100 100 
CAS Dioxins 17 0 82 82 
CAS Pesticides 17 0 82 82 
CAS PCBs 14 0 0 0 
CAS SVOC 16 0 88 88 
CAS Herbicides 14 0 100 100 
CAS PAH-SIM 16 0 88 88 
Vista PCB congeners 17 17 100 0 
Round 3A Stormwater Outfalls - Sediment Traps 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 27 0 100 100 
CAS Metals 8 0 100 100 
CAS Pesticides 17 17 100 100 
CAS Herbicides 8 0 100 100 
CAS PAH-SIM 12 0 100 100 
CAS Phthalate esters 12 0 100 100 
Vista PCB congeners 24 12 100 100 
Round 3B Stormwater Outfalls (November Events I, II, III) 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 12 0 100 100 
CAS Metals 13 0 100 100 
CAS Metals dissolved 12 0 100 100 
CAS Pesticides 2 0 100 100 
CAS Herbicides 8 0 100 100 
CAS PAH-SIM 11 0 100 100 
CAS Phthalate esters 3 0 100 100 
Vista PCB congeners 8 8 100 50 
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Round 3B Stormwater Outfalls (January 2008 Storm Events I, II, III, IV, V) 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 11 6 55 0 
CAS Metals 10 2 20 0 
CAS Metals dissolved 7 1 14 0 
CAS Herbicides 9 4 44 0 
CAS PAH-SIM 8 3 38 0 
CAS Phthalate esters 2 2 100 0 
Vista PCB congeners 10 0 0 0 
Round 3B Biota 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

Axys Dioxins 101 10 10 0 
Axys Pesticides 101 0 10 0 
Axys PCB congeners 101 10 10 0 
Axys Lipids 101 10 10 0 
CAS Metals 101 37 37 0 
CAS Butyltins 100 37 37 0 
CAS SVOC 100 37 37 0 
CAS PAH-SIM 101 37 37 0 
Round 3B Biota - Collocated Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 32 2 100 66 
CAS Metals 32 2 100 66 
CAS Butyltins 32 2 100 66 
CAS Dioxins 32 2 100 66 
CAS Pesticides 32 16 100 66 
CAS PCBs 32 2 100 66 
CAS SVOC 32 2 100 66 
CAS Alkylated PAH 32 2 100 66 
Vista PCB congeners 32 30 94 0 
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Round 3B Surface Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 205 35 100 10 
CAS Metals 205 35 100 10 
CAS TPH 205 35 100 10 
CAS Dioxins 52 5 100 12 
CAS Pesticides 205 166 87 0 
CAS PCBs 205 86 100 10 
CAS SVOC 205 35 100 10 
CAS Alkylated PAH 205 35 100 10 
Vista PCB congeners 73 73 100 0 
Round 3B Subsurface Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 226 204 90 0 
CAS Metals 226 204 90 0 
CAS TPH 226 204 90 0 
CAS Dioxins 31 14 45 0 
CAS Pesticides 226 92 41 0 
CAS PCBs 226 204 90 0 
CAS SVOC 226 203 90 0 
CAS PAH-SIM 96 88 92 0 
CAS Alkylated PAH 130 116 89 0 
Vista PCB congeners 95 22 23 0 
Willamette Cove Sampling and Analysis 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 
February 

2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 1 0 100 100 
CAS Metals 1 0 100 100 
CAS Butyltins 1 0 100 100 
CAS TPH 1 0 100 100 
CAS VOC 1 0 100 100 
CAS Dioxins 1 0 100 100 
CAS Pesticides 1 0 100 100 
CAS PCBs 1 0 100 100 
CAS SVOC 1 0 100 100 
CAS Herbicides 1 0 100 100 
CAS PAH-SIM 1 0 100 100 
Vista PCB congeners 1 0 100 100 
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4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for March, April, May, and June 2008 includes 
the following: 

• March 2008: Feasibility Study Mobility Testing Field Sampling Plan 
• March 2008: Round 3B Comprehensive Sediment and Bioassay Testing Field Sampling Report 
• March 2008: Willamette Cove Sample Data Report 
• April 2008: Round 3 Phase 2 Lamprey Toxicity Testing Report 
• May 2008: In-River Sediment Trap Data Report 
• June 2008: Stormwater Field Sampling Report 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on several documents that have been submitted to 
EPA as required by the ASOC; these and other documents are listed in Table 1.  The LWG requests 
document approvals to verify that the terms of the ASOC are being met and issues are resolved to 
maintain progress on the RI/FS.     

If you have any questions, please give me a call at (360) 705-3534. 

Sincerely, 

 

Gene C. Revelas 
RI/FS Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Dick Pedersen, ODEQ (email only) 
Rick Kepler, ODFW (email only) 
Ted Buerger, USFWS (email only) 
Rob Neely, NOAA (email only) 
Ben Shorr, NOAA (email only) 
Preston Sleeger, DOI (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
Tom Downey, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 1       
Conceptual Site Model 
Update 

9/17/2004 Submitted; EPA comments 
received 1/13/2005 

  

Revised Conceptual Site 
Model Update Site 
Summaries 

10/10/2005 Summaries submitted 
10/10/2005 for Gasco, 
Triangle Park, ExxonMobil, 
Marcom, Arkema, 
Gunderson, & Foss Brix 

EPA comments not 
anticipated 

Remaining Revised 
Conceptual Site Model 
Update Site Summaries 

2/28/2007 Summaries for Rhone-
Poulenc and Siltronic 
submitted on 2/28/2007. 

4/30/2007 

First batch: 
3/8/2005 

First batch submitted on 
3/8/2005 

First batch: 
5/8/2005 

Second batch:  
3/8/2005 

Second batch submitted on 
3/8/2005 

Second batch:  
5/8/2005 

Third batch: 
4/26/2005 

Third batch submitted on 
4/26/2005 

Third batch:  
6/27/2005 

Fourth batch: 
4/26/2005 

Fourth batch submitted on 
4/26/2005 

Fourth batch:  
6/27/2005 

Fifth batch: 
5/31/2005 

Fifth batch submitted on 
5/31/2005 

Fifth batch:  
8/1/2005 

Sixth batch: 
5/31/2005 

Sixth batch submitted on 
5/31/2005 

Sixth batch: 
8/1/2005 

Seventh batch: 
9/1/2005 

Seventh batch submitted on 
9/2/2005 

Seventh batch: 
10/31/2005 

Conceptual Site Model 
Update - Remaining 
Upland Site Summaries 

Last batch: 
2/28/2007 

Last batch submitted 
2/28/2007 

Last batch: 
4/30/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007 

 

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; 
approved with conditions on 
12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to 
EPA's comments on the 
11/23/2005 version of the 
QAPP addendum.  The LWG 
has not heard back from EPA 
on that response.  The LWG 
believes that a final QAPP in 
not required. 

  

Hydro/Sed Modeling     
Phase 2 Recalibration 
Results: Hydrodynamic 
Sedimentation Modeling 
for the Lower Willamette 
River 

12/8/2006 Submitted 12/8/2006: EPA 
comments received 4/3/2007 

  

Revised Sedflume Data 
Use Technical 
Memorandum 

July 2007 Submitted  7/26/2007  EPA comments 
and conditioned 
approval received 
9/20/2007 

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD This response to comments is 
on hold pending resolution of 
ongoing TZW framework 
discussions with EPA related 
to Round 3 data gap 
identification. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Revision of the Round 2 
GWPA SAP is on hold 
pending resolution of 
ongoing TZW framework 
discussions with EPA related 
to Round 3 data gap 
identification. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 
6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed

The only seep determined to 
pose a potentially complete 
exposure pathway is 
discharge from Outfall 22B.  
The existing data from 
Outfall 22B include the 
upland COIs and meet the 
data quality requirements for 
risk evaluation (Category 
1/QA2).  Based on the 
Round 2 Report evaluations, 
no additional seep data are 
needed.  Therefore, this FSP 
is no longer needed.”  

 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; final to be 
submitted following approval 
or comments from EPA 

4/28/2006 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum received 
from EPA on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006   

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006   

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed

EPA’s proposed fate and 
transport modeling approach 
will provide the needed 
evaluation on monitored 
natural recovery (MNR).  We 
propose that model be used 
to identify any further MNR 
data gaps and evaluations 
once it is up and running. 

  

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final 
TRV Selection TM with the 
PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final 
PRE approach TM with the 
PRE. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  
The LWG has not heard back 
from EPA on this proposal. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

3/21/2005 

Response to EPA 
Comments on Process for 
Derivation of PRGs TM 

9/1/2006 Submitted 9/1/2006   

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 LWG response to EPA 
comments was submitted on 
7/14/2006.  Further 
discussion with EPA is 
required before the tech 
memo can be revised. 

  

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

 

The approach for Delineating 
the Extent of Contamination 
Upstream and Downstream 
of the ISA will be provided 
in the Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  
The LWG has not heard back 
from EPA on this proposal. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 
4/28/2006, a revised PRE is 
not required 

11/8/2005 

Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA 
comments not 
anticipated 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 
3/10/2006 

1/3/2006 

Response to EPA 
comments on Food Web 
Modeling Report: 
Evaluating Trophic Trace 
and the Arnot and Gobas 
Models for Application to 
the Portland Harbor 
Superfund Site 

4/21/2006 Submitted 4/21/2006   

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; 
directive EPA comments 
received 9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006; delay in 
receipt of EPA 
comments or 
approval of this 
submittal will 
impact the project 
schedule 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Feasibility Study       
2003 Sediment Stake 
Results Report 

4/16/2004 Submitted EPA comments not 
anticipated 

Draft Disposal Site 
Inventory Preliminary 
Screening Report 

7/12/2004 Submitted 9/10/2004; project 
schedule not yet 
impacted by lack of 
comments on this 
submittal 

Facility Siting Re-Screen 
Report 

TBD, Work 
Plan submittal 
deadline is 
3/14/2005 

In a 2/8/2006 meeting, EPA 
stated that it agreed to delete 
this deliverable. 

  

Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. 

Jan-08 

Mobility Testing FSP 3/24/2008 A preliminary technical 
memo for mobility testing 
was submitted to EPA on 
December 11, 2007. 
Comments from EPA were 
received on January 24, 
2008. EPA requested a 30 
day turnaround for the FSP, 
but agreed to the 60 days 
requested by the LWG.

 

 

 

Mobility Testing QAPP April 2008 see previous item  

Side-scan Sonar FSP January 2008 Submitted 1/18/08  
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

General Field/Data/RI Reporting   
Validated Analytical 
Results 

90 days 
following 
completion of 
each sampling 
activity 

    

Round 2 Surface Sediment 
Field Sampling Report 

1/4/2005 Submitted 3/7/2005; EPA 
comments not 
anticipated 

Round 2A Subsurface 
Sediment Field Sampling 
Report 

1/10/2005 Submitted 3/11/2005; EPA 
comments not 
anticipated 

Round 2A Event 1 Surface 
Water Field Sampling 
Report 

1/31/2005 Submitted 4/1/2005; EPA 
comments not 
anticipated 

Round 2A Winter 2005 
Surface Water Field 
Sampling Report 

5/16/2005 Submitted 7/15/2005; EPA 
comments not 
anticipated 

Round 2A Summer 2005 
Surface Water Field 
Sampling Report 

9/19/2005 Submitted 11/19/2005; EPA 
comments not 
anticipated 

Round 2 Subyearling 
Chinook Tissue 
Collection Field Sampling 
Report 

7/18/2005 Submitted 7/18/2005 9/16/2005; EPA 
comments not 
anticipated 

Round 2 Multiplate Tissue 
Field Sampling Report 

11/23/2005 Submitted 11/23/2005 1/13/2006; EPA 
comments not 
anticipated 

Draft Round 2 Sediment 
Site Characterization 
Summary Report 

7/15/2005 Submitted 7/15/2005 9/13/2005; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Draft Round 2 Surface 
Water Data Report for 
November 2004 and 
March 2005 Sampling 
Events 

10/17/2005 Submitted 10/17/2005 12/16/2005; EPA 
comments not 
anticipated 

Round 2B Subsurface 
Sediment Field Sampling 
Report 

12/28/2005 Submitted 12/29/2005 2/24/2006; EPA 
comments not 
anticipated 

Round 2 Transition Zone 
Water Field Sampling 
Report 

1/31/2006 Submitted 1/31/2006 4/3/2006; EPA 
comments not 
anticipated 

Round 2 Benthic 
Invertebrate Field 
Sampling Report 

2/20/2006 Submitted 2/20/2006 4/21/2006; EPA 
comments not 
anticipated 

Round 2 Surface Water 
Site Characterization 
Summary Report 

4/24/2006 Submitted 4/24/2006 6/23/2006 

Round 2 Juvenile Chinook 
Tissue Data Report 

3/31/2006 Submitted 3/31/2006 5/29/2006; EPA 
comments not 
anticipated 

Round 2A Surface 
Sediment PCB Congeners 
Data Report 

4/10/2006 Submitted 4/10/2006 6/9/2006; EPA 
comments not 
anticipated 

Round 2A Archived 
Subsurface Sediment 
Data Report 

5/5/2006 Submitted 5/8/2006 7/7/2006; EPA 
comments not 
anticipated 

Round 2B Subsurface 
Sediment Data Report 

5/22/2006 Submitted 5/22/2006 7/21/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 2 Groundwater 
Pathway Assessment 
Transition Zone Water 
and Sediment Data 
Validation Technical 
Memorandum 

  This tech memo was 
submitted as part of the 
Round 2 transition zone 
water site characterization 
summary report. 

  

Round 2 Multiplate 
Invertebrate Tissue Data 
Report 

6/12/2006 Submitted 6/12/2006 8/11/2006; EPA 
comments not 
anticipated 

Round 2 
Hydrodynamic/Sediment 
Transport Modeling Data 
Collection Field Sampling 
Report 

6/19/2006 Submitted 6/19/2007 10/2/2006; EPA 
comments not 
anticipated 

Round 2 Benthic Tissue 
and Sediment Data 
Report 

9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not 
anticipated 

Round 2 Transition Zone 
Water Site 
Characterization 
Summary Report 

8/7/2006 Submitted 8/7/2006 11/6/2006 

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007 Comments 
received 1/15/08 
on Sections 1-9 and 
Appendices A, B, 
C, D, F, and G 

ROUND 3       

SURFACE WATER       

Round 3 January 2006 
High-flow Event Surface 
Water Field Sampling 
Report 

3/22/2006 Submitted 3/27/2006 5/22/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3 January 2006 
Surface Water Sampling 
Event Data Report 

10/23/2006 Submitted 10/23/2006 12/22/2006; EPA 
comments not 
anticipated 

Round 3A September 
2006 Low-flow Event 
Surface Water Sampling 
Field Sampling Report 

12/8/2006 Submitted 12/8/2006 2/6/2007; EPA 
comments not 
anticipated 

Round 3A November 2006 
Stormwater Runoff Event 
Surface Water Sampling 
Field Sampling Report 

1/15/2007 Submitted 1/15/2007 3/16/2007; EPA 
comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water Field 
Sampling Report 

5/9/2007 Submitted 04/30/07 TBD; EPA 
comments not 
anticipated 

Round 3A Surface Water 
Data Report for 
September 2006 Low-flow 
Event add November 
2006 Stormwater Runoff 
Event  

5/21/2007 Submitted 5/21/2007 TBD; EPA 
comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water Data 
Report 

October 2007 Submitted 10/15/2007 TBD; EPA 
comments not 
anticipated 

TZW      

Gunderson TZW Field 
Sampling Plan 

August 2007 Submitted 08/16/07; revised 
Tech Approach memo 
submitted 10/10/2007 

EPA comments 
received on 
9/20/2007; EPA 
approval on revised 
FSP received on 
10/11/07 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3 Gunderson TZW 
Field Sampling Report 

December 2007 Submitted 12/21/07 TBD: EPA 
comments not 

anticipated 

BIOTA       

Revised FSP: Round 3 
Sampling for Pre-
Breeding White Sturgeon 
(Acipenser 
transmontanus) Tissue 

12/22/2006 Submitted 12/22/2006; 
approved by EPA with 
conditions on 2/15/2007 

1/22/2007 

Round 3 Lamprey 
Ammocoete Tissue 
Collection Field Sampling 
Report 

12/15/2006 Submitted 12/15/2006 2/16/2007; EPA 
comments not 
anticipated 

Round 3 Sturgeon Field 
Sampling Report  

5/7/2007 Submitted 05/07/07 TBD; EPA 
comments not 
anticipated 

Round 3 Lamprey 
Ammocoete Phase 1 
Toxicty Testing Data 
Report (and comment 
responses) 

4/6/07 Submitted 04/06/07 6/8/2007 

Round 3 Lamprey 
Toxicity Testing FSP 
Addendum 

 Submitted  07/09/07; 
response to comments 
submitted 08/10/07; revised 
FSP and QAPP addenda 
submitted 9/12/2007 

EPA comments 
received 07/20/07; 
EPA approval 
received 08/17/07; 
EPA comments on 
revised FSP/QAPP 
addenda not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 3 Biota Sampling 
FSP 

8/10/2007 Submitted 08/10/07; revised 
FSP submitted 10/26/2007 

EPA comments 
and conditional 
approval on draft 
received 8/17/07; 
EPA approval on 
final FSP received 
12/3/07 

Round 3B QAPP 
Addendum 9 for Biota 
Sampling 

October 2007 Submitted 10/31/07 EPA approval 
received 12/3/07 

Round 3 Lamprey 
Ammocoete Tissue 
Testing Data Report  

August 2007 Submitted 08/24/07 TBD; EPA 
comments not 
anticipated 

Juvenile Lamprey Tissue 
Data Interpretation 
Memorandum 

September 2007 Submitted 09/12/07 TBD 

Round 2 Mussels Data 
Report  

October 2007 Submitted 10/1/2007   

Round 3 Phase 2 
Lamprey Toxicity Testing 
Report 

April 2008 Data report within 120 days 
of completion of each phase 
of testing per Phase 1 FSP. 

  

Round 3B Biota Field 
Sampling Report 

February 2008 Submitted 2/15/08  

Round 3 Sturgeon Data 
Report 

2/13/2008 Submitted 2/29/08   

STORMWATER       

Round 3A Field Sampling 
Plan: Stormwater 
Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with comments. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Round 2 QAPP 
Addendum 8: Round 3A 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with comments. 

  

Round 3A Upland 
Stormwater Field 
Sampling Report 

December 2007 Submitted 12/05/07 1/31/2008 

Round 3A Stormwater 
FSP Addendum 

November 2007 Submitted 11/2/07 Approved by EPA 
11/6/07 

Stormwater Field 
Sampling Report 

6/15/2008   

Stormwater Site 
Characterization 
Summary Report 

TBD   

Stormwater Loading 
Estimate Methods Report 

None   TBD 

SEDIMENT       
Round 3A Sediment 
Upstream / Downstream 
Field Sampling Report 

4/9/2007 Submitted 04/09/07 TBD; EPA 
comments not 
anticipated 

Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing 

  

Submitted 5/4/2007 TBD; 

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling PlanTechnical 
Approach 

  

Submitted 5/25/2007 TBD 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007 TBD 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memornadum 

August 2007 Submitted 8/29/07 TBD 

Round 3A Sediment 
Upstream / Downstream 
Data Report 

8/6/2007 Submitted 7/30/07 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment 
Radioisotope Data Report 

November 2007 Submitted 11/16/2007  

Round 3B Comprehensive 
Sediment and Bioassay 
Testing Field Sampling 
Plan 

November 2007 Submitted 11/5/07; 
submitted revised maps, 
tables, App. A-11 (Hist. Rd) 
12/17/07 

11/9/07 conditional 
approval 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007  

Round 3B Comprehensive 
Sediment and Bioassay 
Testing Field Sampling 
Report 

March 2008 Planned for submittal 
3/15/2008 

 

Willamette Cove Data 
Report

March 2008 Planned for submittal 
3/15/2008  
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

SEDIMENT TRAP (IN-RIVER)     

Round 3A Sediment Trap 
Sampling Quarter 1 Field 
Report 

April 2007 Submitted 04/16/2007 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment Trap 
Sampling Quarter 2 Field 
Report 

August 2007 Submitted 08/07/2007 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment Trap 
Sampling Quarter 3 Field 
Report 

October 2007 Submitted 10/25/2007   

Round 3A Sediment Trap 
Sampling Quarter 4 Field 
Report 

January 2008 Submitted 1/24/2008  

Sediment Trap Data 
Report 

5/7/2008  6/30/2008 

FATE & TRANSPORT   

Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; 
response to comments being 
prepared bt the LWG 

EPA comments 
received 10/15/07 

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007 EPA comments 
received 1/2/08.  

1/16/08 LWG 
agreed with EPA 

not to perform the 
sampling 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA 

Comments 
Target Date 

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at this 
point in the project 

Notes:    
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA  
         2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts.  
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final 
documents are due to EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown.  
 

Deliverable completed and approved by EPA.  
Deliverable submitted to EPA and its partners.  
Underlining indicates text change from last progress report.  
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